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Mrs. Lynsee Gibson is an essential asset to the Project Delivery Division as well as to the South Carolina 

Department of Transportation.   Mrs. Gibson manages the office of Program Controls which is made up of three 

important areas: Letting Coordination, Obligations Management and Project Fund Management.  The Program 

Controls Office is responsible for managing policies and procedures to advance the Project Development Process 

used to deliver and monitor engineering projects.  This is done by evaluating critical path activities and the 

financial health of projects and programs through its various offices. 

  

Over the past several years, Mrs. Gibson has performed her duties in this role exceptionally well and 

deserves a lot of credit for bringing to light the effects that project development and program management have 

on SCDOT’s financial dexterity and cash flow.  Mrs. Gibson oversees the monthly Obligations meetings where 

she and her staff evaluate projects’ health (preparedness for letting) and coordinates with Project Managers in 

positioning projects and their obligations for execution.  Mrs. Gibson has coordinated the proper placement of 

projects that helped to achieve desired goals and conform to federal guidelines.  Also, just in this past year, she 

and her staff have overseen the close out of 247 federal projects in FHWA’s Fiscal Management Information 

System (FMIS). These projects have released over $43 million in federal funds and provided the State the ability 

to utilize $38 million towards the advancement of active projects.     

 

Mrs. Gibson is responsible for development, integration and maintenance of SCDOT’s Project 

Programming System (P2S). The Project Programming System (P2S) is designed to provide all agency users with 

a quick and reliable source for gathering, maintaining, and reporting all pertinent project information from 

beginning to end. To do this, P2S utilizes the current capabilities of SCDOT's Roadway Inventory Management 

System (RIMS) to provide route validation so that project managers can be automatically notified when routes 

overlap with projects. P2S also integrates with other agency applications such as ITMS, Primavera, CBES, 



Webtrnsport, and Sitemanager to make finding project and contract data more organized. The application is 

designed to be user-friendly and web-based to allow users to spend less time inputting and researching project 

information and more time focused on the advancement of transportation projects.   This new system has allowed 

SCDOT to better plan, track and coordinate projects from beginning to end and has saved countless man-hours of 

SCDOT staff.    

 

In addition to her normal duties, this year Mrs. Gibson was called upon to help SCDOT during one of the 

most extraordinary occurrences in the State’s history.  Right after the historic flooding in October, Mrs. Gibson 

helped to coordinate the receiving, processing and filing of damage infrastructure to FEMA representatives. Her 

organizational skills and commitment to providing excellent customer service led to successful submission of 

necessary documents to FHWA and to FEMA in order to maximize reimbursement of federal funds. 

 

Also, Mrs. Gibson supports the Program & Resource Analysis Meeting (PRAM) in preparing valuable 

information for Senior Staff to review and evaluate; which ultimately helps SCDOT make valued business 

decisions.  As an example of her dedication to her work and willingness to go above and beyond, Mrs. Gibson 

helped to decipher FHWA’s recent ruling on earmark funding and recommended actions that would help SCDOT 

maximize federal funding but minimize risk of default or payback of federal funding.     

 

SCDOT would not be as successful as it is in providing visibility and clarity to the federal funding picture 

as well as meeting expectations of managing federal and state projects without Mrs. Gibson’s commitment and 

hard work.  She has demonstrated sustained performance well beyond normal expectations given the enormous 

task of managing federal obligations for the whole state as well as managing funding budgets the multiple 

projects all while perform other duties as assigned.  Mrs. Gibson dedication to her work and SCDOT is 

exemplified by your willingness to stay late and even take work home in order to complete a task.  Based on all 

Mrs. Gibson provides to SCDOT, she is highly recommended for AASHTO’s Transportation Vanguard Award. 


